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Schena, Cristeen

From: Grantham, Nancy
Sent: Tuesday, September 16, 2014 10:47 AM
To: Gutro, Doug;O'Neil, Kelsey
Subject: FW: Cape Wind folo up

 
 

From: Greene, Cynthia  
Sent: Friday, September 12, 2014 2:39 PM 
To: Grantham, Nancy; Deegan, Dave 
Subject: FW: Cape Wind folo up 

 
John Moskal checked for Alliance reaction – see below 
 
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
 
 

From: Moskal, John  
Sent: Friday, September 12, 2014 2:37 PM 
To: Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 
From the Alliance today: 
 

Press Release - Statement of APNS on Cape Wind's New 
Bedford Announcement 

September 12, 2014 

Statement of Audra Parker, CEO and President, Alliance to Protect Nantucket Sound, on Today's New Bedford 
Announcement 

“Cape Wind’s federal permits have always called for staging in Rhode Island. The project must now undergo additional 
federal review for a move to a New Bedford location. With looming deadlines the project faces to begin construction in 
Nantucket Sound or lose its power purchase contracts with both National Grid and NStar, today’s announcement adds 
new hurdles to a project already struggling under the weight of lawsuits, increased opposition due to its exorbitant 
electricity costs, and a lack of investors. 
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Cape Wind’s plans, once again announced in the middle of an election cycle, allows developers to appear as if they would 
create jobs in this state. This is a common trend of broken promises. Similar previous pledges to create in-state jobs have 
been followed by contracts to send Cape Wind work out of state or overseas. 

Cape Wind previously reneged on a deal with a local company, Mass Tank, to build its foundations in Massachusetts, 
instead sending these jobs overseas. Developers also announced a contract with Cianbro Corp. in Maine to construct 
elements of the project, and in the process snubbing thousands of Massachusetts electrical workers who were promised 
these jobs. 

Cape Wind has announced every year since 2005 that it will begin construction next year. But in 2014 as in previous 
years, they continue to face significant legal challenges, financial hurdles and quickly approaching deadlines.” 

 
 

From: Greene, Cynthia  
Sent: Friday, September 12, 2014 1:18 PM 
To: Moskal, John 
Subject: FW: Cape Wind folo up 

 
 
 
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
 
 

From: O'Neil, Kelsey  
Sent: Friday, September 12, 2014 1:18 PM 
To: Grantham, Nancy; Deegan, Dave 
Cc: Zimmerman, Emily; Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 

Cape Wind signs lease agreement with South Terminal 
 
By Ariel Wittenberg 
awittenberg@s-t.com 
September 12, 2014 12:00 AM 
 

NEW BEDFORD — Cape Wind has signed a lease agreement with the state to use South Terminal for the staging and 

construction of its 130-turbine offshore wind project, marking a significant milestone in the city's efforts to become a hub 

for the offshore wind industry. 

The offshore wind developer is expected to officially announce the news at 11 a.m. today with Gov. Deval Patrick at the 

Massachusetts Clean Energy Center's Wind Technology Testing Center in Charlestown. 
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"Cape Wind is going to be built out of New Bedford, not Rhode Island, that's the bottom line," Patrick told The Standard-

Times Thursday night. 

Cape Wind will file paperwork with the federal government early next week to modify its Construction and Operations Plan 

with the Bureau of Ocean Energy Management in order to deploy the wind project from New Bedford, company officials 

said. 

Cape Wind had previously signed lease options with both South Terminal, now formally called the Massachusetts Marine 

Commerce Terminal, and Rhode Island's Quonset Point. 

Mayor Jon Mitchell called the step "a historic moment" in the city's efforts to bring a new age of economic development by 

aligning itself with the offshore wind industry. 

"New Bedford has been preparing itself for the launch of this industry for a long time and we are more ready than any port 

in America to become a center of the offshore wind industry," he said. "Our approach has always been what's in the city's 

long-term best interests, that's why offshore wind has been the subject of our relentless focus." 

Later Thursday night, Mitchell — who said he was not invited to speak at today's announcement — also said he is unable 

to attend. 

Sen. Mark Montigny, meanwhile, took exception to the exclusion of New Bedford in the name change. "I'll be looking at 

drafting a bill ASAP" to restore the city's name to the terminal, Montigny said Thursday night. 

The name change also sparked discussion at the New Bedford City Council Thursday night where councilors were 

considering a motion to "strenuously object" to the change and restore the terminal to "its rightful" name as the New 

Bedford Marine Commerce Terminal. 

For his part, Cape Wind President Jim Gordon said the lease agreement shows that he is confident South Terminal, which 

is still under construction, will be completed in time for Cape Wind to begin using it in January. 

"We believe that we will be the first of many offshore wind projects to deploy out of this facility," Gordon said. "We know 

there are a lot of skilled tradesmen in the region and people who are ready to roll up their sleeves and work with us." 

South Terminal, which is three months away from completion, was designed by Massachusetts Clean Energy Center 

specifically to accommodate the weight of offshore wind turbines and the cranes required to put them together. The facility 

on average will be able to support 4,100 pounds per square foot and up to 20,485 pounds per square foot in certain 

places. It is being built on an accelerated schedule in order to accommodate Cape Wind's timeline. 

Cape Wind will pay a total of $4.5 million in rent to the Massachusetts Clean Energy Center, which owns the 28-acre 

facility, for two years. During that time, Cape Wind will be the only operator of the facility and the terms of lease allow for 

two one-year extensions. 

Cape Wind has said that the assembly, staging and ocean construction of the project will create 600 to 1,000 jobs. Once 

in operation, the project is expected to employ 150 people, at least 50 of whom are expected to be based in Falmouth to 

do maintenance on the Nantucket Sound turbines. 

The lease agreement is significant not just for Cape Wind but for New Bedford and the commonwealth's future 

involvement in the offshore wind industry. City officials have long stated that being the first port to stage an offshore wind 

farm will help the city to attract future projects and industry manufacturers. 
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"This is a great day for Cape Wind, the offshore wind industry, and especially for the City of New Bedford," New Bedford 

Wind Energy Center Director Matthew Morrissey said. 

Patrick agreed. 

"This will be the nation's first offshore wind farm and that's important economically from an environmental perspective and 

from a symbolic perspective," he said. "There is a first-mover's advantage." 

 
_________________________________ 
Maximilian Boal  
Enforcement Counsel  
U.S. Environmental Protection Agency  
Region 1  
5 Post Office Square, Suite 100  
Mail Code:  OES04-02  
Boston, MA 02109  
(617) 918-1750  
boal.maximilian@epa.gov 
 
 
 
Kelsey O'Neil 
Congressional Liaison, Community Involvement Coordinator 
oneil.kelsey@epa.gov 
Office: 617‐918‐1003 
Cell: 857‐998‐0226 
 

From: Grantham, Nancy  
Sent: Friday, September 12, 2014 1:14 PM 
To: Deegan, Dave 
Cc: Zimmerman, Emily; O'Neil, Kelsey; Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 
Don’t know that this decision has been made  ‐‐‐ can we pull up the story? Thanks ng  
 

From: Deegan, Dave  
Sent: Friday, September 12, 2014 1:12 PM 
To: Grantham, Nancy 
Cc: Zimmerman, Emily; O'Neil, Kelsey 
Subject: Fwd: Cape Wind folo up 

 
Not sure who/how to follow up? 
 
~~~~~~~~~~~~~~~~~~ 
Dave Deegan 
US EPA New England 
o 617.918.1017 
c 617.594.7068 
 
Begin forwarded message: 
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From: "Cassidy, Patrick" <pcassidy@capecodonline.com> 
Date: September 12, 2014 at 12:57:34 PM EDT 
To: David Deegan-EPA <deegan.dave@epa.gov> 
Subject: Cape Wind folo up 

Dave, 
I'm writing a follow up to the story today about Cape Wind's decision to choose New Bedford for 
its construction operations. Can you give me a call to answer some questions about any EPA 
actions necessary because of the change (Clean Air Act permit) and about EPA's involvement in 
the construction of the port terminal in New Bedford (dredging, PCBs etc.) Writing for 
tomorrow's paper on 5 p.m. deadline. Thanks. 
Patrick 
 
Patrick Cassidy 
Cape Cod Times 
508-916-0415 
pcassidy@capecodonline.com 
On Twitter @PCassidyCCT and Facebook 
 
This message may contain confidential and/or privileged information. If you are not the intended recipient 
or authorized to receive this for the intended recipient, you must not use, copy, disclose or take any action 
based on this message or any information herein. If you have received this message in error, please 
advise the sender immediately by sending a reply e-mail and delete this message. Thank you for your 
cooperation. 
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Schena, Cristeen

From: Sandy Taylor <sandyt@saveoursound.org>
Sent: Tuesday, September 16, 2014 10:10 AM
To: McDonnell, Ida
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker

Ida: 
Thanks for the update. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Tuesday, September 16, 2014 8:42 AM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Sandy, 
 
We have not received any notice of staging area changes from the applicants.   
 
Feel free to keep checking in. 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Monday, September 15, 2014 2:49 PM 
To: McDonnell, Ida 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
 
Thank you calling a couple of weeks ago regarding our letter to the EPA about the New Bedford staging location change 
that we have been hearing about for four years.  
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Now that there has been an official announcement on this location change, has the EPA received any notice of project 
change from Cape Wind regarding the move to new Bedford as reported in the press?  If so, could you provide a copy of 
the application/notice? 
 
This is a link to the Cape Cod Times where this quote appeared: 
http://m.capecodonline.com/apps/pbcs.dll/article?AID=/20140911/NEWS11/140919911&template=wapart 
 
 
“Cape Wind will file paperwork with the federal government early next week to modify its Construction and Operations 
Plan with the Bureau of Ocean Energy Management in order to deploy the wind project from New Bedford, company 
officials said.” 
 
Thank you again for your assistance. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Tuesday, August 26, 2014 10:29 AM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Sandy,  
 
You sent me an e‐mail on August 19, 2014 asking if “… if any permit has been issued and if there are any 
documents/correspondence with Cape Wind or with any parties outside of EPA on this permit renewal are available for 
you to send to us?” 
 
At this time, EPA is not issuing any additional permits to Cape Wind (CWA).  As you know, CWA has requested EPA to 
extend the Phase I Construction end date for the current Outer Continental Shelf Air Permit issued to Cape Wind 
Associates, LLC (CWA) dated January 7, 2011.  CWA has asked us to extend the end date from September 30, 2015 to 
September 30, 2017.  EPA is currently reviewing this request and is evaluating whether CWA has met the conditions for 
such a change as specified in Section XI of the permit.   
 
Section XI of the permit also contains a requirement regarding ESA.  I am enclosing several letters recently sent 
regarding the status of the project’s compliance with ESA.  In particular, I have included a copy of EPA’s letter to the 
Bureau of Ocean Energy Management where, based on the facts, EPA has determined that reinitiating the consultation 
requirements under ESA is unnecessary.   
 
I will send you our determination once EPA has completed its review of CWA’s extension request.  
 
Sincerely, 
 
 
Ida E. McDonnell, Manager 
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Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Tuesday, August 19, 2014 10:20 AM 
To: McDonnell, Ida 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
Thank you for your response to our questions, sorry for the delay getting back to you. 
 
We would like to inquire  if any permit has been issued and if there are any documents/correspondence with Cape Wind 
or with any parties outside of EPA on this permit renewal are available for you to send to us? 
 
Again, thank you for response. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Wednesday, August 13, 2014 1:31 PM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Hi Sandy, 
 
I have the following responses to your questions below: 
 

1.     What is the status of EPA’s review of Cape Wind’s extension request? 
 
EPA is currently reviewing the Cape Wind Associates request made on March 7, 2014 to extend the end date of 
the Phase I construction period from September 30, 2015 to September 30, 2017 

2.     What is the status on of Cape Wind request, timeline and process? 
 
EPA will either grant or deny, via a letter, the request to increase the Phase I construction period in accordance 
with Conditions XI.A.1-4 of the Outer Continental Shelf Air Permit OCS-R1-01.  At this time we have not 
established a firm response date to Cape Wind Associates request.  With the recent resolution of the outstanding 
issues involving consultation under the Endangered Species Act, my staff will now focus on reviewing all other 
pertinent information regarding extending the end date for the Phase I construction period.  I have attached to this 
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e-mail our letter dated August 12, 2014 to the Bureau of Ocean Energy Management.  Once we have come to a 
decision, our response letter regarding the extension request will be signed by the Regional Administrator. 

3.     Will the public have an opportunity to comment? 
 
Granting or denying the extension of the Phase I construction period does not require modifying the permit.  If the 
permit was required to be modified, EPA would need to follow the process for modifying the permit contained in 
40 CFR parts 55 and 124.  At this time EPA is not planning to conduct a formal public comment period concerning 
the extension request. 

4.     EPA to provide a copy of their decision when made. 
 
EPA will send our decision letter regarding the Phase I construction end date extension to Save Our Sound and 
other interested parties. 

5.     Will you be responding to our comment letter? 
 
We are currently evaluating the comments made in your April 1, 2014 and will respond to you once we complete 
our evaluation. 
 
 

Please feel free to call me if you have any further questions. 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Friday, August 08, 2014 2:14 PM 
To: McDonnell, Ida 
Subject: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
I am following up your call with Audra Parker regarding Cape Wind’s CA permit on 5/22/14. 
There were several questions that you were going to get back to us on after reviewing them with Jill Metcalf. 
 

         What is the status of EPA’s review of Cape Wind’s EXTENSION request? 
         What is the status on of Cape Wind request, timeline and process? 
         Will the public have an opportunity to comment? 
         EPA to provide a copy of their decision when made. 
         Will you be responding to our comment letter (see attached)? 

 
Thank you very much, 
Sandy 
 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
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508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 



149

Schena, Cristeen

From: McDonnell, Ida
Sent: Tuesday, September 16, 2014 8:42 AM
To: Sandy Taylor
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker

Sandy, 
 
We have not received any notice of staging area changes from the applicants.   
 
Feel free to keep checking in. 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Monday, September 15, 2014 2:49 PM 
To: McDonnell, Ida 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
 
Thank you calling a couple of weeks ago regarding our letter to the EPA about the New Bedford staging location change 
that we have been hearing about for four years.  
 
Now that there has been an official announcement on this location change, has the EPA received any notice of project 
change from Cape Wind regarding the move to new Bedford as reported in the press?  If so, could you provide a copy of 
the application/notice? 
 
This is a link to the Cape Cod Times where this quote appeared: 
http://m.capecodonline.com/apps/pbcs.dll/article?AID=/20140911/NEWS11/140919911&template=wapart 
 
 
“Cape Wind will file paperwork with the federal government early next week to modify its Construction and Operations 
Plan with the Bureau of Ocean Energy Management in order to deploy the wind project from New Bedford, company 
officials said.” 
 
Thank you again for your assistance. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
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Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Tuesday, August 26, 2014 10:29 AM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Sandy,  
 
You sent me an e‐mail on August 19, 2014 asking if “… if any permit has been issued and if there are any 
documents/correspondence with Cape Wind or with any parties outside of EPA on this permit renewal are available for 
you to send to us?” 
 
At this time, EPA is not issuing any additional permits to Cape Wind (CWA).  As you know, CWA has requested EPA to 
extend the Phase I Construction end date for the current Outer Continental Shelf Air Permit issued to Cape Wind 
Associates, LLC (CWA) dated January 7, 2011.  CWA has asked us to extend the end date from September 30, 2015 to 
September 30, 2017.  EPA is currently reviewing this request and is evaluating whether CWA has met the conditions for 
such a change as specified in Section XI of the permit.   
 
Section XI of the permit also contains a requirement regarding ESA.  I am enclosing several letters recently sent 
regarding the status of the project’s compliance with ESA.  In particular, I have included a copy of EPA’s letter to the 
Bureau of Ocean Energy Management where, based on the facts, EPA has determined that reinitiating the consultation 
requirements under ESA is unnecessary.   
 
I will send you our determination once EPA has completed its review of CWA’s extension request.  
 
Sincerely, 
 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Tuesday, August 19, 2014 10:20 AM 
To: McDonnell, Ida 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
Thank you for your response to our questions, sorry for the delay getting back to you. 
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We would like to inquire  if any permit has been issued and if there are any documents/correspondence with Cape Wind 
or with any parties outside of EPA on this permit renewal are available for you to send to us? 
 
Again, thank you for response. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Wednesday, August 13, 2014 1:31 PM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Hi Sandy, 
 
I have the following responses to your questions below: 
 

1.     What is the status of EPA’s review of Cape Wind’s extension request? 
 
EPA is currently reviewing the Cape Wind Associates request made on March 7, 2014 to extend the end date of 
the Phase I construction period from September 30, 2015 to September 30, 2017 

2.     What is the status on of Cape Wind request, timeline and process? 
 
EPA will either grant or deny, via a letter, the request to increase the Phase I construction period in accordance 
with Conditions XI.A.1-4 of the Outer Continental Shelf Air Permit OCS-R1-01.  At this time we have not 
established a firm response date to Cape Wind Associates request.  With the recent resolution of the outstanding 
issues involving consultation under the Endangered Species Act, my staff will now focus on reviewing all other 
pertinent information regarding extending the end date for the Phase I construction period.  I have attached to this 
e-mail our letter dated August 12, 2014 to the Bureau of Ocean Energy Management.  Once we have come to a 
decision, our response letter regarding the extension request will be signed by the Regional Administrator. 

3.     Will the public have an opportunity to comment? 
 
Granting or denying the extension of the Phase I construction period does not require modifying the permit.  If the 
permit was required to be modified, EPA would need to follow the process for modifying the permit contained in 
40 CFR parts 55 and 124.  At this time EPA is not planning to conduct a formal public comment period concerning 
the extension request. 

4.     EPA to provide a copy of their decision when made. 
 
EPA will send our decision letter regarding the Phase I construction end date extension to Save Our Sound and 
other interested parties. 

5.     Will you be responding to our comment letter? 
 
We are currently evaluating the comments made in your April 1, 2014 and will respond to you once we complete 
our evaluation. 
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Please feel free to call me if you have any further questions. 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Friday, August 08, 2014 2:14 PM 
To: McDonnell, Ida 
Subject: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
I am following up your call with Audra Parker regarding Cape Wind’s CA permit on 5/22/14. 
There were several questions that you were going to get back to us on after reviewing them with Jill Metcalf. 
 

         What is the status of EPA’s review of Cape Wind’s EXTENSION request? 
         What is the status on of Cape Wind request, timeline and process? 
         Will the public have an opportunity to comment? 
         EPA to provide a copy of their decision when made. 
         Will you be responding to our comment letter (see attached)? 

 
Thank you very much, 
Sandy 
 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
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Schena, Cristeen

From: Sandy Taylor <sandyt@saveoursound.org>
Sent: Monday, September 15, 2014 2:49 PM
To: McDonnell, Ida
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker

Ida: 
 
Thank you calling a couple of weeks ago regarding our letter to the EPA about the New Bedford staging location change 
that we have been hearing about for four years.  
 
Now that there has been an official announcement on this location change, has the EPA received any notice of project 
change from Cape Wind regarding the move to new Bedford as reported in the press?  If so, could you provide a copy of 
the application/notice? 
 
This is a link to the Cape Cod Times where this quote appeared: 
http://m.capecodonline.com/apps/pbcs.dll/article?AID=/20140911/NEWS11/140919911&template=wapart 
 
 
“Cape Wind will file paperwork with the federal government early next week to modify its Construction and Operations 
Plan with the Bureau of Ocean Energy Management in order to deploy the wind project from New Bedford, company 
officials said.” 
 
Thank you again for your assistance. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Tuesday, August 26, 2014 10:29 AM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Sandy,  
 
You sent me an e‐mail on August 19, 2014 asking if “… if any permit has been issued and if there are any 
documents/correspondence with Cape Wind or with any parties outside of EPA on this permit renewal are available for 
you to send to us?” 
 
At this time, EPA is not issuing any additional permits to Cape Wind (CWA).  As you know, CWA has requested EPA to 
extend the Phase I Construction end date for the current Outer Continental Shelf Air Permit issued to Cape Wind 
Associates, LLC (CWA) dated January 7, 2011.  CWA has asked us to extend the end date from September 30, 2015 to 
September 30, 2017.  EPA is currently reviewing this request and is evaluating whether CWA has met the conditions for 
such a change as specified in Section XI of the permit.   
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Section XI of the permit also contains a requirement regarding ESA.  I am enclosing several letters recently sent 
regarding the status of the project’s compliance with ESA.  In particular, I have included a copy of EPA’s letter to the 
Bureau of Ocean Energy Management where, based on the facts, EPA has determined that reinitiating the consultation 
requirements under ESA is unnecessary.   
 
I will send you our determination once EPA has completed its review of CWA’s extension request.  
 
Sincerely, 
 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Tuesday, August 19, 2014 10:20 AM 
To: McDonnell, Ida 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
Thank you for your response to our questions, sorry for the delay getting back to you. 
 
We would like to inquire  if any permit has been issued and if there are any documents/correspondence with Cape Wind 
or with any parties outside of EPA on this permit renewal are available for you to send to us? 
 
Again, thank you for response. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Wednesday, August 13, 2014 1:31 PM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Hi Sandy, 
 
I have the following responses to your questions below: 
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1.     What is the status of EPA’s review of Cape Wind’s extension request? 

 
EPA is currently reviewing the Cape Wind Associates request made on March 7, 2014 to extend the end date of 
the Phase I construction period from September 30, 2015 to September 30, 2017 

2.     What is the status on of Cape Wind request, timeline and process? 
 
EPA will either grant or deny, via a letter, the request to increase the Phase I construction period in accordance 
with Conditions XI.A.1-4 of the Outer Continental Shelf Air Permit OCS-R1-01.  At this time we have not 
established a firm response date to Cape Wind Associates request.  With the recent resolution of the outstanding 
issues involving consultation under the Endangered Species Act, my staff will now focus on reviewing all other 
pertinent information regarding extending the end date for the Phase I construction period.  I have attached to this 
e-mail our letter dated August 12, 2014 to the Bureau of Ocean Energy Management.  Once we have come to a 
decision, our response letter regarding the extension request will be signed by the Regional Administrator. 

3.     Will the public have an opportunity to comment? 
 
Granting or denying the extension of the Phase I construction period does not require modifying the permit.  If the 
permit was required to be modified, EPA would need to follow the process for modifying the permit contained in 
40 CFR parts 55 and 124.  At this time EPA is not planning to conduct a formal public comment period concerning 
the extension request. 

4.     EPA to provide a copy of their decision when made. 
 
EPA will send our decision letter regarding the Phase I construction end date extension to Save Our Sound and 
other interested parties. 

5.     Will you be responding to our comment letter? 
 
We are currently evaluating the comments made in your April 1, 2014 and will respond to you once we complete 
our evaluation. 
 
 

Please feel free to call me if you have any further questions. 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Friday, August 08, 2014 2:14 PM 
To: McDonnell, Ida 
Subject: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
I am following up your call with Audra Parker regarding Cape Wind’s CA permit on 5/22/14. 
There were several questions that you were going to get back to us on after reviewing them with Jill Metcalf. 
 

         What is the status of EPA’s review of Cape Wind’s EXTENSION request? 
         What is the status on of Cape Wind request, timeline and process? 
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         Will the public have an opportunity to comment? 
         EPA to provide a copy of their decision when made. 
         Will you be responding to our comment letter (see attached)? 

 
Thank you very much, 
Sandy 
 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
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Schena, Cristeen

From: McDonnell, Ida
Sent: Monday, September 15, 2014 8:42 AM
To: Cooke, Donald
Subject: RE: Update on Cape Wind

Can you give me a call so we can discuss 
 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Cooke, Donald  
Sent: Monday, September 15, 2014 7:51 AM 
To: McDonnell, Ida 
Subject: FW: Update on Cape Wind 

 
 
For Your Information 
 
Donald O. Cooke, Environmental Scientist 
U.S. Environmental Protection Agency 
EPA New England Regional Office  
Office of Ecosystem Protection, Air Quality Planning Unit 
5 Post Office Square ‐ Suite 100, (Mail code OEP05‐2) 
Boston, MA 02109 ‐ 3912 
 
Telephone  (617) 918‐1668 
Fax #            (617) 918‐0668   
E‐Mail          cooke.donald@epa.gov   

 
 

From: Bureau of Ocean Energy Management Office of Public Affairs [mailto:tracey.moriarty@boem.gov]  
Sent: Friday, September 12, 2014 10:13 AM 
To: Cooke, Donald 
Subject: Update on Cape Wind 

 
 

  

Note to Stakeholders  Sept. 12, 2014 
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Good morning.    
  
As one of our valued stakeholders interested in offshore renewable energy 
development, the Bureau of Ocean Energy Management (BOEM) would like to 
notify you of some recent milestones regarding the Cape Wind Energy Project. 

 On May 20, 2014, Cape Wind Associates (CWA) submitted a Facility Design 
Report (FDR) and a Fabrication and Installation Report (FIR) for BOEM's 
review. The FDR provides specific details on the design of the wind power 
facility, and the FIR describes how the facility's components will be 
fabricated and installed. 

 On July 25, 2014, CWA submitted revisions to its Construction and 
Operations Plan (COP), which BOEM originally approved in April 2011. 
These revisions can be found here. 

 BOEM reviewed the proposed revisions to the COP and prepared an 
Environmental Assessment (EA) that considered (1) whether the revisions 
to the COP are substantial changes in the proposed action that are 
relevant to environmental concerns, and (2) whether there are significant 
new circumstances or information, including activity and equipment 
details provided in the FIR and FDR, relevant to environmental concerns 
and bearing on the proposed action or its impacts. BOEM used the EA to 
determine whether it could make a Finding of No New Significant Impact 
(FONNSI) or whether preparing a Supplemental Environmental Impact 
Statement would be necessary before issuing a decision on the COP 
revisions.  

 On September 8, 2014, BOEM issued a FONNSI, which concluded that 
there were no new significant impacts associated with the proposed 
revisions to the COP that were not already considered in the 2010 Final 
Environmental Impact Statement. BOEM then approved the revisions to 
the COP with modifications on September 9, 2014, and determined that it 
has no objections to the FDR or FIR. BOEM's letter of approval can be 
found here. 

  
Additional information related to the Cape Wind Energy Project is located on 
BOEM's website by clicking here, or you may contact me at your convenience. 
  
   
Thank you, 
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Tracey Moriarty 
Office of Public Affairs (Offshore Renewable Energy) 
Bureau of Ocean Energy Management 
Tel: (703) 787-1571 
Cell: (202) 304-6476   
Tracey.Moriarty@boem.gov  
  

  
About the Bureau of Ocean Energy Management 

The Bureau of Ocean Energy Management (BOEM) promotes economic development, energy 
independence, and environmental protection through responsible, science-based management of 
offshore conventional and renewable energy development. 
  
  
  

  

For More Information:  
BOEM Office of Public Affairs  

(202) 208-6474 
 

Please visit us at  

www.BOEM.gov  
 

 

 
 

 

Forward this email 

 
 

This email was sent to cooke.donald@epa.gov by tracey.moriarty@boem.gov |    
Update Profile/Email Address | Rapid removal with SafeUnsubscribe™ | Privacy Policy. 

 

 

 

 
Bureau of Ocean Energy Management | BOEMPublicAffairs@boem.gov | Washington | DC | 20240  
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Schena, Cristeen

From: Grantham, Nancy
Sent: Friday, September 12, 2014 2:44 PM
To: O'Neil, Kelsey
Subject: Fwd: Cape Wind folo up

 
 
Sent from my iPhone 
 
Begin forwarded message: 

From: "Greene, Cynthia" <Greene.Cynthia@epa.gov> 
Date: September 12, 2014 at 2:38:39 PM EDT 
To: "Grantham, Nancy" <Grantham.Nancy@epa.gov>, "Deegan, Dave" 
<Deegan.Dave@epa.gov> 
Subject: FW: Cape Wind folo up 

John Moskal checked for Alliance reaction – see below 
  
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
  
  

From: Moskal, John  
Sent: Friday, September 12, 2014 2:37 PM 
To: Greene, Cynthia 
Subject: RE: Cape Wind folo up 
  
From the Alliance today: 
  

Press Release - Statement of APNS on Cape Wind's 
New Bedford Announcement 

September 12, 2014 

Statement of Audra Parker, CEO and President, Alliance to Protect Nantucket Sound, on Today's 
New Bedford Announcement 
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“Cape Wind’s federal permits have always called for staging in Rhode Island. The project must now 
undergo additional federal review for a move to a New Bedford location. With looming deadlines the 
project faces to begin construction in Nantucket Sound or lose its power purchase contracts with both 
National Grid and NStar, today’s announcement adds new hurdles to a project already struggling under 
the weight of lawsuits, increased opposition due to its exorbitant electricity costs, and a lack of investors. 

Cape Wind’s plans, once again announced in the middle of an election cycle, allows developers to appear 
as if they would create jobs in this state. This is a common trend of broken promises. Similar previous 
pledges to create in-state jobs have been followed by contracts to send Cape Wind work out of state or 
overseas. 

Cape Wind previously reneged on a deal with a local company, Mass Tank, to build its foundations in 
Massachusetts, instead sending these jobs overseas. Developers also announced a contract with 
Cianbro Corp. in Maine to construct elements of the project, and in the process snubbing thousands of 
Massachusetts electrical workers who were promised these jobs. 

Cape Wind has announced every year since 2005 that it will begin construction next year. But in 2014 as 
in previous years, they continue to face significant legal challenges, financial hurdles and quickly 
approaching deadlines.” 

  
  

From: Greene, Cynthia  
Sent: Friday, September 12, 2014 1:18 PM 
To: Moskal, John 
Subject: FW: Cape Wind folo up 
  
  
  
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
  
  

From: O'Neil, Kelsey  
Sent: Friday, September 12, 2014 1:18 PM 
To: Grantham, Nancy; Deegan, Dave 
Cc: Zimmerman, Emily; Greene, Cynthia 
Subject: RE: Cape Wind folo up 
  

Cape Wind signs lease agreement with South 
Terminal 
  
By Ariel Wittenberg 
awittenberg@s-t.com 
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September 12, 2014 12:00 AM 
  
NEW BEDFORD — Cape Wind has signed a lease agreement with the state to use South Terminal for 

the staging and construction of its 130-turbine offshore wind project, marking a significant milestone in the 

city's efforts to become a hub for the offshore wind industry. 

The offshore wind developer is expected to officially announce the news at 11 a.m. today with Gov. Deval 

Patrick at the Massachusetts Clean Energy Center's Wind Technology Testing Center in Charlestown. 

"Cape Wind is going to be built out of New Bedford, not Rhode Island, that's the bottom line," Patrick told 

The Standard-Times Thursday night. 

Cape Wind will file paperwork with the federal government early next week to modify its Construction and 

Operations Plan with the Bureau of Ocean Energy Management in order to deploy the wind project from 

New Bedford, company officials said. 

Cape Wind had previously signed lease options with both South Terminal, now formally called the 

Massachusetts Marine Commerce Terminal, and Rhode Island's Quonset Point. 

Mayor Jon Mitchell called the step "a historic moment" in the city's efforts to bring a new age of economic 

development by aligning itself with the offshore wind industry. 

"New Bedford has been preparing itself for the launch of this industry for a long time and we are more 

ready than any port in America to become a center of the offshore wind industry," he said. "Our approach 

has always been what's in the city's long-term best interests, that's why offshore wind has been the 

subject of our relentless focus." 

Later Thursday night, Mitchell — who said he was not invited to speak at today's announcement — also 

said he is unable to attend. 

Sen. Mark Montigny, meanwhile, took exception to the exclusion of New Bedford in the name change. "I'll 

be looking at drafting a bill ASAP" to restore the city's name to the terminal, Montigny said Thursday 

night. 

The name change also sparked discussion at the New Bedford City Council Thursday night where 

councilors were considering a motion to "strenuously object" to the change and restore the terminal to "its 

rightful" name as the New Bedford Marine Commerce Terminal. 

For his part, Cape Wind President Jim Gordon said the lease agreement shows that he is confident South 

Terminal, which is still under construction, will be completed in time for Cape Wind to begin using it in 

January. 

"We believe that we will be the first of many offshore wind projects to deploy out of this facility," Gordon 

said. "We know there are a lot of skilled tradesmen in the region and people who are ready to roll up their 

sleeves and work with us." 

South Terminal, which is three months away from completion, was designed by Massachusetts Clean 

Energy Center specifically to accommodate the weight of offshore wind turbines and the cranes required 

to put them together. The facility on average will be able to support 4,100 pounds per square foot and up 
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to 20,485 pounds per square foot in certain places. It is being built on an accelerated schedule in order to 

accommodate Cape Wind's timeline. 

Cape Wind will pay a total of $4.5 million in rent to the Massachusetts Clean Energy Center, which owns 

the 28-acre facility, for two years. During that time, Cape Wind will be the only operator of the facility and 

the terms of lease allow for two one-year extensions. 

Cape Wind has said that the assembly, staging and ocean construction of the project will create 600 to 

1,000 jobs. Once in operation, the project is expected to employ 150 people, at least 50 of whom are 

expected to be based in Falmouth to do maintenance on the Nantucket Sound turbines. 

The lease agreement is significant not just for Cape Wind but for New Bedford and the commonwealth's 

future involvement in the offshore wind industry. City officials have long stated that being the first port to 

stage an offshore wind farm will help the city to attract future projects and industry manufacturers. 

"This is a great day for Cape Wind, the offshore wind industry, and especially for the City of New 

Bedford," New Bedford Wind Energy Center Director Matthew Morrissey said. 

Patrick agreed. 

"This will be the nation's first offshore wind farm and that's important economically from an environmental 

perspective and from a symbolic perspective," he said. "There is a first-mover's advantage." 

  
_________________________________ 
Maximilian Boal  
Enforcement Counsel  
U.S. Environmental Protection Agency  
Region 1  
5 Post Office Square, Suite 100  
Mail Code:  OES04-02  
Boston, MA 02109  
(617) 918-1750  
boal.maximilian@epa.gov 
  
  
  
Kelsey O'Neil 
Congressional Liaison, Community Involvement Coordinator 
oneil.kelsey@epa.gov 
Office: 617‐918‐1003 
Cell: 857‐998‐0226 
  

From: Grantham, Nancy  
Sent: Friday, September 12, 2014 1:14 PM 
To: Deegan, Dave 
Cc: Zimmerman, Emily; O'Neil, Kelsey; Greene, Cynthia 
Subject: RE: Cape Wind folo up 
  
Don’t know that this decision has been made  ‐‐‐ can we pull up the story? Thanks ng  
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From: Deegan, Dave  
Sent: Friday, September 12, 2014 1:12 PM 
To: Grantham, Nancy 
Cc: Zimmerman, Emily; O'Neil, Kelsey 
Subject: Fwd: Cape Wind folo up 
  
Not sure who/how to follow up? 
 
~~~~~~~~~~~~~~~~~~ 
Dave Deegan 
US EPA New England 
o 617.918.1017 
c 617.594.7068 
 
Begin forwarded message: 

From: "Cassidy, Patrick" <pcassidy@capecodonline.com> 
Date: September 12, 2014 at 12:57:34 PM EDT 
To: David Deegan-EPA <deegan.dave@epa.gov> 
Subject: Cape Wind folo up 

Dave, 
I'm writing a follow up to the story today about Cape Wind's decision to choose 
New Bedford for its construction operations. Can you give me a call to answer 
some questions about any EPA actions necessary because of the change (Clean 
Air Act permit) and about EPA's involvement in the construction of the port 
terminal in New Bedford (dredging, PCBs etc.) Writing for tomorrow's paper on 5 
p.m. deadline. Thanks. 
Patrick 
  
Patrick Cassidy 
Cape Cod Times 
508-916-0415 
pcassidy@capecodonline.com 
On Twitter @PCassidyCCT and Facebook 
 
This message may contain confidential and/or privileged information. If you are not the 
intended recipient or authorized to receive this for the intended recipient, you must not 
use, copy, disclose or take any action based on this message or any information herein. 
If you have received this message in error, please advise the sender immediately by 
sending a reply e-mail and delete this message. Thank you for your cooperation. 
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Schena, Cristeen

From: Greene, Cynthia
Sent: Friday, September 12, 2014 2:39 PM
To: Grantham, Nancy;Deegan, Dave
Subject: FW: Cape Wind folo up

John Moskal checked for Alliance reaction – see below 
 
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
 
 

From: Moskal, John  
Sent: Friday, September 12, 2014 2:37 PM 
To: Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 
From the Alliance today: 
 

Press Release - Statement of APNS on Cape Wind's New 
Bedford Announcement 

September 12, 2014 

Statement of Audra Parker, CEO and President, Alliance to Protect Nantucket Sound, on Today's New Bedford 
Announcement 

“Cape Wind’s federal permits have always called for staging in Rhode Island. The project must now undergo additional 
federal review for a move to a New Bedford location. With looming deadlines the project faces to begin construction in 
Nantucket Sound or lose its power purchase contracts with both National Grid and NStar, today’s announcement adds 
new hurdles to a project already struggling under the weight of lawsuits, increased opposition due to its exorbitant 
electricity costs, and a lack of investors. 

Cape Wind’s plans, once again announced in the middle of an election cycle, allows developers to appear as if they would 
create jobs in this state. This is a common trend of broken promises. Similar previous pledges to create in-state jobs have 
been followed by contracts to send Cape Wind work out of state or overseas. 

Cape Wind previously reneged on a deal with a local company, Mass Tank, to build its foundations in Massachusetts, 
instead sending these jobs overseas. Developers also announced a contract with Cianbro Corp. in Maine to construct 
elements of the project, and in the process snubbing thousands of Massachusetts electrical workers who were promised 
these jobs. 
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Cape Wind has announced every year since 2005 that it will begin construction next year. But in 2014 as in previous 
years, they continue to face significant legal challenges, financial hurdles and quickly approaching deadlines.” 

 
 

From: Greene, Cynthia  
Sent: Friday, September 12, 2014 1:18 PM 
To: Moskal, John 
Subject: FW: Cape Wind folo up 

 
 
 
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
 
 

From: O'Neil, Kelsey  
Sent: Friday, September 12, 2014 1:18 PM 
To: Grantham, Nancy; Deegan, Dave 
Cc: Zimmerman, Emily; Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 

Cape Wind signs lease agreement with South Terminal 
 
By Ariel Wittenberg 
awittenberg@s-t.com 
September 12, 2014 12:00 AM 
 

NEW BEDFORD — Cape Wind has signed a lease agreement with the state to use South Terminal for the staging and 

construction of its 130-turbine offshore wind project, marking a significant milestone in the city's efforts to become a hub 

for the offshore wind industry. 

The offshore wind developer is expected to officially announce the news at 11 a.m. today with Gov. Deval Patrick at the 

Massachusetts Clean Energy Center's Wind Technology Testing Center in Charlestown. 

"Cape Wind is going to be built out of New Bedford, not Rhode Island, that's the bottom line," Patrick told The Standard-

Times Thursday night. 

Cape Wind will file paperwork with the federal government early next week to modify its Construction and Operations Plan 

with the Bureau of Ocean Energy Management in order to deploy the wind project from New Bedford, company officials 

said. 
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Cape Wind had previously signed lease options with both South Terminal, now formally called the Massachusetts Marine 

Commerce Terminal, and Rhode Island's Quonset Point. 

Mayor Jon Mitchell called the step "a historic moment" in the city's efforts to bring a new age of economic development by 

aligning itself with the offshore wind industry. 

"New Bedford has been preparing itself for the launch of this industry for a long time and we are more ready than any port 

in America to become a center of the offshore wind industry," he said. "Our approach has always been what's in the city's 

long-term best interests, that's why offshore wind has been the subject of our relentless focus." 

Later Thursday night, Mitchell — who said he was not invited to speak at today's announcement — also said he is unable 

to attend. 

Sen. Mark Montigny, meanwhile, took exception to the exclusion of New Bedford in the name change. "I'll be looking at 

drafting a bill ASAP" to restore the city's name to the terminal, Montigny said Thursday night. 

The name change also sparked discussion at the New Bedford City Council Thursday night where councilors were 

considering a motion to "strenuously object" to the change and restore the terminal to "its rightful" name as the New 

Bedford Marine Commerce Terminal. 

For his part, Cape Wind President Jim Gordon said the lease agreement shows that he is confident South Terminal, which 

is still under construction, will be completed in time for Cape Wind to begin using it in January. 

"We believe that we will be the first of many offshore wind projects to deploy out of this facility," Gordon said. "We know 

there are a lot of skilled tradesmen in the region and people who are ready to roll up their sleeves and work with us." 

South Terminal, which is three months away from completion, was designed by Massachusetts Clean Energy Center 

specifically to accommodate the weight of offshore wind turbines and the cranes required to put them together. The facility 

on average will be able to support 4,100 pounds per square foot and up to 20,485 pounds per square foot in certain 

places. It is being built on an accelerated schedule in order to accommodate Cape Wind's timeline. 

Cape Wind will pay a total of $4.5 million in rent to the Massachusetts Clean Energy Center, which owns the 28-acre 

facility, for two years. During that time, Cape Wind will be the only operator of the facility and the terms of lease allow for 

two one-year extensions. 

Cape Wind has said that the assembly, staging and ocean construction of the project will create 600 to 1,000 jobs. Once 

in operation, the project is expected to employ 150 people, at least 50 of whom are expected to be based in Falmouth to 

do maintenance on the Nantucket Sound turbines. 

The lease agreement is significant not just for Cape Wind but for New Bedford and the commonwealth's future 

involvement in the offshore wind industry. City officials have long stated that being the first port to stage an offshore wind 

farm will help the city to attract future projects and industry manufacturers. 

"This is a great day for Cape Wind, the offshore wind industry, and especially for the City of New Bedford," New Bedford 

Wind Energy Center Director Matthew Morrissey said. 

Patrick agreed. 

"This will be the nation's first offshore wind farm and that's important economically from an environmental perspective and 

from a symbolic perspective," he said. "There is a first-mover's advantage." 
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_________________________________ 
Maximilian Boal  
Enforcement Counsel  
U.S. Environmental Protection Agency  
Region 1  
5 Post Office Square, Suite 100  
Mail Code:  OES04-02  
Boston, MA 02109  
(617) 918-1750  
boal.maximilian@epa.gov 
 
 
 
Kelsey O'Neil 
Congressional Liaison, Community Involvement Coordinator 
oneil.kelsey@epa.gov 
Office: 617‐918‐1003 
Cell: 857‐998‐0226 
 

From: Grantham, Nancy  
Sent: Friday, September 12, 2014 1:14 PM 
To: Deegan, Dave 
Cc: Zimmerman, Emily; O'Neil, Kelsey; Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 
Don’t know that this decision has been made  ‐‐‐ can we pull up the story? Thanks ng  
 

From: Deegan, Dave  
Sent: Friday, September 12, 2014 1:12 PM 
To: Grantham, Nancy 
Cc: Zimmerman, Emily; O'Neil, Kelsey 
Subject: Fwd: Cape Wind folo up 

 
Not sure who/how to follow up? 
 
~~~~~~~~~~~~~~~~~~ 
Dave Deegan 
US EPA New England 
o 617.918.1017 
c 617.594.7068 
 
Begin forwarded message: 

From: "Cassidy, Patrick" <pcassidy@capecodonline.com> 
Date: September 12, 2014 at 12:57:34 PM EDT 
To: David Deegan-EPA <deegan.dave@epa.gov> 
Subject: Cape Wind folo up 

Dave, 
I'm writing a follow up to the story today about Cape Wind's decision to choose New Bedford for 
its construction operations. Can you give me a call to answer some questions about any EPA 
actions necessary because of the change (Clean Air Act permit) and about EPA's involvement in 
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the construction of the port terminal in New Bedford (dredging, PCBs etc.) Writing for 
tomorrow's paper on 5 p.m. deadline. Thanks. 
Patrick 
 
Patrick Cassidy 
Cape Cod Times 
508-916-0415 
pcassidy@capecodonline.com 
On Twitter @PCassidyCCT and Facebook 
 
This message may contain confidential and/or privileged information. If you are not the intended recipient 
or authorized to receive this for the intended recipient, you must not use, copy, disclose or take any action 
based on this message or any information herein. If you have received this message in error, please 
advise the sender immediately by sending a reply e-mail and delete this message. Thank you for your 
cooperation. 
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Schena, Cristeen

From: Moskal, John
Sent: Friday, September 12, 2014 2:37 PM
To: Greene, Cynthia
Subject: RE: Cape Wind folo up

From the Alliance today: 
 

Press Release - Statement of APNS on Cape Wind's New 
Bedford Announcement 

September 12, 2014 

Statement of Audra Parker, CEO and President, Alliance to Protect Nantucket Sound, on Today's New Bedford 
Announcement 

“Cape Wind’s federal permits have always called for staging in Rhode Island. The project must now undergo additional 
federal review for a move to a New Bedford location. With looming deadlines the project faces to begin construction in 
Nantucket Sound or lose its power purchase contracts with both National Grid and NStar, today’s announcement adds 
new hurdles to a project already struggling under the weight of lawsuits, increased opposition due to its exorbitant 
electricity costs, and a lack of investors. 

Cape Wind’s plans, once again announced in the middle of an election cycle, allows developers to appear as if they would 
create jobs in this state. This is a common trend of broken promises. Similar previous pledges to create in-state jobs have 
been followed by contracts to send Cape Wind work out of state or overseas. 

Cape Wind previously reneged on a deal with a local company, Mass Tank, to build its foundations in Massachusetts, 
instead sending these jobs overseas. Developers also announced a contract with Cianbro Corp. in Maine to construct 
elements of the project, and in the process snubbing thousands of Massachusetts electrical workers who were promised 
these jobs. 

Cape Wind has announced every year since 2005 that it will begin construction next year. But in 2014 as in previous 
years, they continue to face significant legal challenges, financial hurdles and quickly approaching deadlines.” 

 
 

From: Greene, Cynthia  
Sent: Friday, September 12, 2014 1:18 PM 
To: Moskal, John 
Subject: FW: Cape Wind folo up 

 
 
 
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
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617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
 
 

From: O'Neil, Kelsey  
Sent: Friday, September 12, 2014 1:18 PM 
To: Grantham, Nancy; Deegan, Dave 
Cc: Zimmerman, Emily; Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 

Cape Wind signs lease agreement with South Terminal 
 
By Ariel Wittenberg 
awittenberg@s-t.com 
September 12, 2014 12:00 AM 
 

NEW BEDFORD — Cape Wind has signed a lease agreement with the state to use South Terminal for the staging and 

construction of its 130-turbine offshore wind project, marking a significant milestone in the city's efforts to become a hub 

for the offshore wind industry. 

The offshore wind developer is expected to officially announce the news at 11 a.m. today with Gov. Deval Patrick at the 

Massachusetts Clean Energy Center's Wind Technology Testing Center in Charlestown. 

"Cape Wind is going to be built out of New Bedford, not Rhode Island, that's the bottom line," Patrick told The Standard-

Times Thursday night. 

Cape Wind will file paperwork with the federal government early next week to modify its Construction and Operations Plan 

with the Bureau of Ocean Energy Management in order to deploy the wind project from New Bedford, company officials 

said. 

Cape Wind had previously signed lease options with both South Terminal, now formally called the Massachusetts Marine 

Commerce Terminal, and Rhode Island's Quonset Point. 

Mayor Jon Mitchell called the step "a historic moment" in the city's efforts to bring a new age of economic development by 

aligning itself with the offshore wind industry. 

"New Bedford has been preparing itself for the launch of this industry for a long time and we are more ready than any port 

in America to become a center of the offshore wind industry," he said. "Our approach has always been what's in the city's 

long-term best interests, that's why offshore wind has been the subject of our relentless focus." 

Later Thursday night, Mitchell — who said he was not invited to speak at today's announcement — also said he is unable 

to attend. 

Sen. Mark Montigny, meanwhile, took exception to the exclusion of New Bedford in the name change. "I'll be looking at 

drafting a bill ASAP" to restore the city's name to the terminal, Montigny said Thursday night. 

The name change also sparked discussion at the New Bedford City Council Thursday night where councilors were 

considering a motion to "strenuously object" to the change and restore the terminal to "its rightful" name as the New 

Bedford Marine Commerce Terminal. 
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For his part, Cape Wind President Jim Gordon said the lease agreement shows that he is confident South Terminal, which 

is still under construction, will be completed in time for Cape Wind to begin using it in January. 

"We believe that we will be the first of many offshore wind projects to deploy out of this facility," Gordon said. "We know 

there are a lot of skilled tradesmen in the region and people who are ready to roll up their sleeves and work with us." 

South Terminal, which is three months away from completion, was designed by Massachusetts Clean Energy Center 

specifically to accommodate the weight of offshore wind turbines and the cranes required to put them together. The facility 

on average will be able to support 4,100 pounds per square foot and up to 20,485 pounds per square foot in certain 

places. It is being built on an accelerated schedule in order to accommodate Cape Wind's timeline. 

Cape Wind will pay a total of $4.5 million in rent to the Massachusetts Clean Energy Center, which owns the 28-acre 

facility, for two years. During that time, Cape Wind will be the only operator of the facility and the terms of lease allow for 

two one-year extensions. 

Cape Wind has said that the assembly, staging and ocean construction of the project will create 600 to 1,000 jobs. Once 

in operation, the project is expected to employ 150 people, at least 50 of whom are expected to be based in Falmouth to 

do maintenance on the Nantucket Sound turbines. 

The lease agreement is significant not just for Cape Wind but for New Bedford and the commonwealth's future 

involvement in the offshore wind industry. City officials have long stated that being the first port to stage an offshore wind 

farm will help the city to attract future projects and industry manufacturers. 

"This is a great day for Cape Wind, the offshore wind industry, and especially for the City of New Bedford," New Bedford 

Wind Energy Center Director Matthew Morrissey said. 

Patrick agreed. 

"This will be the nation's first offshore wind farm and that's important economically from an environmental perspective and 

from a symbolic perspective," he said. "There is a first-mover's advantage." 

 
_________________________________ 
Maximilian Boal  
Enforcement Counsel  
U.S. Environmental Protection Agency  
Region 1  
5 Post Office Square, Suite 100  
Mail Code:  OES04-02  
Boston, MA 02109  
(617) 918-1750  
boal.maximilian@epa.gov 
 
 
 
Kelsey O'Neil 
Congressional Liaison, Community Involvement Coordinator 
oneil.kelsey@epa.gov 
Office: 617‐918‐1003 
Cell: 857‐998‐0226 
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From: Grantham, Nancy  
Sent: Friday, September 12, 2014 1:14 PM 
To: Deegan, Dave 
Cc: Zimmerman, Emily; O'Neil, Kelsey; Greene, Cynthia 
Subject: RE: Cape Wind folo up 

 
Don’t know that this decision has been made  ‐‐‐ can we pull up the story? Thanks ng  
 

From: Deegan, Dave  
Sent: Friday, September 12, 2014 1:12 PM 
To: Grantham, Nancy 
Cc: Zimmerman, Emily; O'Neil, Kelsey 
Subject: Fwd: Cape Wind folo up 

 
Not sure who/how to follow up? 
 
~~~~~~~~~~~~~~~~~~ 
Dave Deegan 
US EPA New England 
o 617.918.1017 
c 617.594.7068 
 
Begin forwarded message: 

From: "Cassidy, Patrick" <pcassidy@capecodonline.com> 
Date: September 12, 2014 at 12:57:34 PM EDT 
To: David Deegan-EPA <deegan.dave@epa.gov> 
Subject: Cape Wind folo up 

Dave, 
I'm writing a follow up to the story today about Cape Wind's decision to choose New Bedford for 
its construction operations. Can you give me a call to answer some questions about any EPA 
actions necessary because of the change (Clean Air Act permit) and about EPA's involvement in 
the construction of the port terminal in New Bedford (dredging, PCBs etc.) Writing for 
tomorrow's paper on 5 p.m. deadline. Thanks. 
Patrick 
 
Patrick Cassidy 
Cape Cod Times 
508-916-0415 
pcassidy@capecodonline.com 
On Twitter @PCassidyCCT and Facebook 
 
This message may contain confidential and/or privileged information. If you are not the intended recipient 
or authorized to receive this for the intended recipient, you must not use, copy, disclose or take any action 
based on this message or any information herein. If you have received this message in error, please 
advise the sender immediately by sending a reply e-mail and delete this message. Thank you for your 
cooperation. 
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Schena, Cristeen

From: Greene, Cynthia
Sent: Friday, September 12, 2014 1:15 PM
To: Grantham, Nancy
Subject: FW: Update on Cape Wind

 
 
Cynthia L. Greene, Manager  
Energy and Climate Unit 
US EPA New England 
Office of Ecosystem Protection 
5 Post Office Square ‐ Suite 100 
Mail Code: OEP05‐2 
Boston, MA  02109‐3912 
617‐918‐1813 
617‐918‐0813 fax 
greene.cynthia@epa.gov 
http://www.epa.gov/region1/topics/envpractice/eefficiency.html 
 
 

From: Moskal, John  
Sent: Friday, September 12, 2014 12:24 PM 
To: Moraff, Kenneth; Greene, Cynthia; Conroy, David; McDonnell, Ida; McCahill, Brendan; Timmermann, Timothy; 
Walsh‐Rogalski, William 
Subject: FW: Update on Cape Wind 

 
Fyi – this from BOEM came out today. 
 

From: Bureau of Ocean Energy Management Office of Public Affairs [mailto:tracey.moriarty@boem.gov]  
Sent: Friday, September 12, 2014 10:13 AM 
To: Moskal, John 
Subject: Update on Cape Wind 

 
 

  

Note to Stakeholders  Sept. 12, 2014 

 
 

   

 

  
   
     

  
   
Good morning.    
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As one of our valued stakeholders interested in offshore renewable energy 
development, the Bureau of Ocean Energy Management (BOEM) would like to 
notify you of some recent milestones regarding the Cape Wind Energy Project. 

 On May 20, 2014, Cape Wind Associates (CWA) submitted a Facility Design 
Report (FDR) and a Fabrication and Installation Report (FIR) for BOEM's 
review. The FDR provides specific details on the design of the wind power 
facility, and the FIR describes how the facility's components will be 
fabricated and installed. 

 On July 25, 2014, CWA submitted revisions to its Construction and 
Operations Plan (COP), which BOEM originally approved in April 2011. 
These revisions can be found here. 

 BOEM reviewed the proposed revisions to the COP and prepared an 
Environmental Assessment (EA) that considered (1) whether the revisions 
to the COP are substantial changes in the proposed action that are 
relevant to environmental concerns, and (2) whether there are significant 
new circumstances or information, including activity and equipment 
details provided in the FIR and FDR, relevant to environmental concerns 
and bearing on the proposed action or its impacts. BOEM used the EA to 
determine whether it could make a Finding of No New Significant Impact 
(FONNSI) or whether preparing a Supplemental Environmental Impact 
Statement would be necessary before issuing a decision on the COP 
revisions.  

 On September 8, 2014, BOEM issued a FONNSI, which concluded that there 
were no new significant impacts associated with the proposed revisions to 
the COP that were not already considered in the 2010 Final Environmental 
Impact Statement. BOEM then approved the revisions to the COP with 
modifications on September 9, 2014, and determined that it has no 
objections to the FDR or FIR. BOEM's letter of approval can be found here. 

  
Additional information related to the Cape Wind Energy Project is located on 
BOEM's website by clicking here, or you may contact me at your convenience. 
  
   
Thank you, 
 
  
Tracey Moriarty 
Office of Public Affairs (Offshore Renewable Energy) 
Bureau of Ocean Energy Management 
Tel: (703) 787-1571 
Cell: (202) 304-6476   
Tracey.Moriarty@boem.gov  
  

  
About the Bureau of Ocean Energy Management 
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The Bureau of Ocean Energy Management (BOEM) promotes economic development, energy 
independence, and environmental protection through responsible, science-based management of 
offshore conventional and renewable energy development. 
  
  
  

  

For More Information:  
BOEM Office of Public Affairs  

(202) 208-6474 
 

Please visit us at  

www.BOEM.gov  
 

 

 
 

 

Forward this email 

 
 

This email was sent to moskal.john@epa.gov by tracey.moriarty@boem.gov |    
Update Profile/Email Address | Rapid removal with SafeUnsubscribe™ | Privacy Policy. 

 

 

 

 
Bureau of Ocean Energy Management | BOEMPublicAffairs@boem.gov | Washington | DC | 
20240 

 

 

 



177

Schena, Cristeen

From: Bureau of Ocean Energy Management Office of Public Affairs <tracey.moriarty@boem.gov>
Sent: Friday, September 12, 2014 10:13 AM
To: Cooke, Donald
Subject: Update on Cape Wind

 
 

Note to Stakeholders  Sept. 12, 2014 

 
 

   

 

  
   
     
  

   
Good morning.    
  
As one of our valued stakeholders interested in offshore renewable energy 
development, the Bureau of Ocean Energy Management (BOEM) would like to 
notify you of some recent milestones regarding the Cape Wind Energy Project. 

 On May 20, 2014, Cape Wind Associates (CWA) submitted a Facility Design 
Report (FDR) and a Fabrication and Installation Report (FIR) for BOEM's 
review. The FDR provides specific details on the design of the wind power 
facility, and the FIR describes how the facility's components will be 
fabricated and installed. 

 On July 25, 2014, CWA submitted revisions to its Construction and 
Operations Plan (COP), which BOEM originally approved in April 2011. 
These revisions can be found here. 

 BOEM reviewed the proposed revisions to the COP and prepared an 
Environmental Assessment (EA) that considered (1) whether the revisions 
to the COP are substantial changes in the proposed action that are 
relevant to environmental concerns, and (2) whether there are significant 
new circumstances or information, including activity and equipment 
details provided in the FIR and FDR, relevant to environmental concerns 
and bearing on the proposed action or its impacts. BOEM used the EA to 
determine whether it could make a Finding of No New Significant Impact 
(FONNSI) or whether preparing a Supplemental Environmental Impact 
Statement would be necessary before issuing a decision on the COP 
revisions.  

 On September 8, 2014, BOEM issued a FONNSI, which concluded that there 
were no new significant impacts associated with the proposed revisions to 
the COP that were not already considered in the 2010 Final Environmental 
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Impact Statement. BOEM then approved the revisions to the COP with 
modifications on September 9, 2014, and determined that it has no 
objections to the FDR or FIR. BOEM's letter of approval can be found here. 

  
Additional information related to the Cape Wind Energy Project is located on 
BOEM's website by clicking here, or you may contact me at your convenience. 
  
   
Thank you, 
 
  
Tracey Moriarty 
Office of Public Affairs (Offshore Renewable Energy) 
Bureau of Ocean Energy Management 
Tel: (703) 787-1571 
Cell: (202) 304-6476   
Tracey.Moriarty@boem.gov  
  

  
About the Bureau of Ocean Energy Management 

The Bureau of Ocean Energy Management (BOEM) promotes economic development, energy 
independence, and environmental protection through responsible, science-based management of 
offshore conventional and renewable energy development. 
  
  
  

  

For More Information:  
BOEM Office of Public Affairs  

(202) 208-6474 
 

Please visit us at  

www.BOEM.gov  

 
 

 
 

 

Forward this email 

 
 

This email was sent to cooke.donald@epa.gov by tracey.moriarty@boem.gov |    
Update Profile/Email Address | Rapid removal with SafeUnsubscribe™ | Privacy Policy. 
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Schena, Cristeen

From: Bureau of Ocean Energy Management Office of Public Affairs <tracey.moriarty@boem.gov>
Sent: Friday, September 12, 2014 10:13 AM
To: Moskal, John
Subject: Update on Cape Wind

 
 

Note to Stakeholders  Sept. 12, 2014 

 
 

   

 

  
   
     
  

   
Good morning.    
  
As one of our valued stakeholders interested in offshore renewable energy 
development, the Bureau of Ocean Energy Management (BOEM) would like to 
notify you of some recent milestones regarding the Cape Wind Energy Project. 

 On May 20, 2014, Cape Wind Associates (CWA) submitted a Facility Design 
Report (FDR) and a Fabrication and Installation Report (FIR) for BOEM's 
review. The FDR provides specific details on the design of the wind power 
facility, and the FIR describes how the facility's components will be 
fabricated and installed. 

 On July 25, 2014, CWA submitted revisions to its Construction and 
Operations Plan (COP), which BOEM originally approved in April 2011. 
These revisions can be found here. 

 BOEM reviewed the proposed revisions to the COP and prepared an 
Environmental Assessment (EA) that considered (1) whether the revisions 
to the COP are substantial changes in the proposed action that are 
relevant to environmental concerns, and (2) whether there are significant 
new circumstances or information, including activity and equipment 
details provided in the FIR and FDR, relevant to environmental concerns 
and bearing on the proposed action or its impacts. BOEM used the EA to 
determine whether it could make a Finding of No New Significant Impact 
(FONNSI) or whether preparing a Supplemental Environmental Impact 
Statement would be necessary before issuing a decision on the COP 
revisions.  

 On September 8, 2014, BOEM issued a FONNSI, which concluded that there 
were no new significant impacts associated with the proposed revisions to 
the COP that were not already considered in the 2010 Final Environmental 

Right-click here to download pictures.  To help protect your privacy, Outlook prevented automatic download of this picture from the Internet.
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Impact Statement. BOEM then approved the revisions to the COP with 
modifications on September 9, 2014, and determined that it has no 
objections to the FDR or FIR. BOEM's letter of approval can be found here. 

  
Additional information related to the Cape Wind Energy Project is located on 
BOEM's website by clicking here, or you may contact me at your convenience. 
  
   
Thank you, 
 
  
Tracey Moriarty 
Office of Public Affairs (Offshore Renewable Energy) 
Bureau of Ocean Energy Management 
Tel: (703) 787-1571 
Cell: (202) 304-6476   
Tracey.Moriarty@boem.gov  
  

  
About the Bureau of Ocean Energy Management 

The Bureau of Ocean Energy Management (BOEM) promotes economic development, energy 
independence, and environmental protection through responsible, science-based management of 
offshore conventional and renewable energy development. 
  
  
  

  

For More Information:  
BOEM Office of Public Affairs  

(202) 208-6474 
 

Please visit us at  

www.BOEM.gov  
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Schena, Cristeen

From: Fnhaggerty@aol.com
Sent: Thursday, September 11, 2014 12:49 PM
To: Spalding, Curt;Mccarthy, Gina;Shinkman, Susan;Mazakas, Pam;Stewart, Andrew;Schefski, 

Kenneth;Pollins, Mark;EPA-region01-RA@epa.gov;O'Neil, Kelsey;Ferrari, Joe;Wells, 
Sharon;Murphy, Jim;Christopher.J.Barron@usace.army.mil;cenae-pa@usace.army.mil

Subject: News Media Becomes Lap Dogs For Wind Turbine Industry 

Massachusetts  
  
http://patch.com/massachusetts/marthasvineyard/news-medialap-dogs-huskies-wind-turbine-industry#.VBHPQrlMvIU 
  

News Media Watchdogs : Lap Dogs & Huskies For Wind Turbine Industry 
  
By Frank Haggerty (Open Post)Updated September 11, 2014 
  

Right-click here to download pictures.  To help p ro tect your privacy, Outlook prevented automatic download of this picture from the Internet.
News Media:Lap Dogs & Husk ies F or Wind Turbine Industry

 

 

News Media:Lap Dogs & Huskies For Wind Turbine Industry 

News Media Watchdogs : Lap Dogs & Huskies For Wind Turbine Industry 

Over the past several years the news industry has produced muzzled stories over massive mistakes and over spending at 
the New Bedford Marine Commerce Terminal aka the ocean wind turbine port aka the South Terminal port. 

The Massachusetts Clean Energy Center told the public it is a multi-use port while telling Siemens wind turbine company 
it was a 100 percent wind turbine port 24/7. 

The news media has become the quintessential lap dog for building the project writing loving, gentle, playful, happy-go-
lucky news stories that at this point have got to be a major embarrassment to news reporters and the editors of the news 
media. 

The Massachusetts news media has been duped and they still don't get it. The news media continues publishing "puff" 
news reports about the New Bedford ocean wind turbine port without checking the information. 

The news media has taken on a new dynamic only reporting the positive information from state press releases and local 
meetings. 

On September 8, 2014 in a conference room next to New Bedford Mayor Jon Mitchell the news media was nowhere to be 
found. The meeting was all bad news. You have to ask if the media was warned not to attend the meeting. After all you 
never want to print negative news against the state "Agenda" of 2000 megawatts of renewable energy by 2020. 
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The meeting was attended by residents from Cape Cod to Rhode Island. The complaint from Fairhaven residents was 
home owners dogs living near the river were dying of cancer, a rowing club was taking down caution PCBs signs, 
Fairhaven high school students playing in the water and people fishing in the river. The EPA spokesperson who 
acknowledged that it had received 360 million dollars recently said they didn't know how to get the message about PCBs 
to the public. Really ? 

The Massachusetts Clean Energy spokesperson gave the bad news that 110,000 cubic yards of material and more 
blasting is underway after an oversight of making the channel too small. The channel going out five miles from the 
hurricane barrier was also only able to be used at high tide. New Bedford Harbor will not be certified for use until March of 
2015. 

The question of the cost of the terminal was left unanswered. We were told if anyone wants to know the cost of the 
terminal you could go to the Secretary of the Commonwealth and look in the Central Register. In the next breath I was told 
the Massachusetts Clean Energy Center is the owner of the project and is a semi quasi state agency and there may be a 
problem getting that kind of information. Why are they hiding the costs? 

 The news media owes the public an apology over its coverage of the New Bedford Marine Commerce Terminal using 
renewable energy money to build an ocean wind turbine port that has never had a federal permit from the Bureau of 
Ocean Energy Management to build wind turbines. 

Alarm bells should have gone off when Richard Sullivan, the state's Energy and Environmental Affairs Secretary testified 
to a legislative bonding committee he was 100 percent sure Cape Wind would build its wind turbines in New Bedford. 

Cape Wind has never had a permit to build wind turbines in New Bedford. 

The federal BOEM, Bureau of Ocean Energy Management permit has always said Quonset Point, Rhode Island and 
Cape Wind has signed a lease with Quonset Point. 

The news media has helped dupe the public and become the Lap Dog of the Massachusetts Clean Energy Center and 
the executive branch of Massachusetts government. 
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Schena, Cristeen

From: McDonnell, Ida
Sent: Tuesday, August 26, 2014 10:29 AM
To: Sandy Taylor
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker
Attachments: Ltr from BOEM to NOAA 6-4-14.pdf; Ltr from EPA to BOEM 8-12-14.pdf; Ltr from FWS to 

BOEM June 27-2014.pdf; Ltr from NOAA to BOEM with ITS 5-21-14.pdf

Sandy,  
 
You sent me an e‐mail on August 19, 2014 asking if “… if any permit has been issued and if there are any 
documents/correspondence with Cape Wind or with any parties outside of EPA on this permit renewal are available for 
you to send to us?” 
 
At this time, EPA is not issuing any additional permits to Cape Wind (CWA).  As you know, CWA has requested EPA to 
extend the Phase I Construction end date for the current Outer Continental Shelf Air Permit issued to Cape Wind 
Associates, LLC (CWA) dated January 7, 2011.  CWA has asked us to extend the end date from September 30, 2015 to 
September 30, 2017.  EPA is currently reviewing this request and is evaluating whether CWA has met the conditions for 
such a change as specified in Section XI of the permit.   
 
Section XI of the permit also contains a requirement regarding ESA.  I am enclosing several letters recently sent 
regarding the status of the project’s compliance with ESA.  In particular, I have included a copy of EPA’s letter to the 
Bureau of Ocean Energy Management where, based on the facts, EPA has determined that reinitiating the consultation 
requirements under ESA is unnecessary.   
 
I will send you our determination once EPA has completed its review of CWA’s extension request.  
 
Sincerely, 
 
 
Ida E. McDonnell, Manager 
Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Tuesday, August 19, 2014 10:20 AM 
To: McDonnell, Ida 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
Thank you for your response to our questions, sorry for the delay getting back to you. 
 
We would like to inquire  if any permit has been issued and if there are any documents/correspondence with Cape Wind 
or with any parties outside of EPA on this permit renewal are available for you to send to us? 
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Again, thank you for response. 
Sandy 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 

From: McDonnell, Ida [mailto:McDonnell.Ida@epa.gov]  
Sent: Wednesday, August 13, 2014 1:31 PM 
To: Sandy Taylor 
Subject: RE: Follow up on 5/22/14 Cape with Audra Parker 
 
Hi Sandy, 
 
I have the following responses to your questions below: 
 

1.     What is the status of EPA’s review of Cape Wind’s extension request? 
 
EPA is currently reviewing the Cape Wind Associates request made on March 7, 2014 to extend the end date of 
the Phase I construction period from September 30, 2015 to September 30, 2017 

2.     What is the status on of Cape Wind request, timeline and process? 
 
EPA will either grant or deny, via a letter, the request to increase the Phase I construction period in accordance 
with Conditions XI.A.1-4 of the Outer Continental Shelf Air Permit OCS-R1-01.  At this time we have not 
established a firm response date to Cape Wind Associates request.  With the recent resolution of the outstanding 
issues involving consultation under the Endangered Species Act, my staff will now focus on reviewing all other 
pertinent information regarding extending the end date for the Phase I construction period.  I have attached to this 
e-mail our letter dated August 12, 2014 to the Bureau of Ocean Energy Management.  Once we have come to a 
decision, our response letter regarding the extension request will be signed by the Regional Administrator. 

3.     Will the public have an opportunity to comment? 
 
Granting or denying the extension of the Phase I construction period does not require modifying the permit.  If the 
permit was required to be modified, EPA would need to follow the process for modifying the permit contained in 
40 CFR parts 55 and 124.  At this time EPA is not planning to conduct a formal public comment period concerning 
the extension request. 

4.     EPA to provide a copy of their decision when made. 
 
EPA will send our decision letter regarding the Phase I construction end date extension to Save Our Sound and 
other interested parties. 

5.     Will you be responding to our comment letter? 
 
We are currently evaluating the comments made in your April 1, 2014 and will respond to you once we complete 
our evaluation. 
 
 

Please feel free to call me if you have any further questions. 
 
Ida E. McDonnell, Manager 
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Air Permits, Toxics and Indoor Programs Unit 
EPA‐New England, Region 1 
5 Post Office Square 
Boston, MA 02109‐3912 
Phone 617‐918‐1653 
Fax 617‐918‐0653 
 

 

From: Sandy Taylor [mailto:sandyt@saveoursound.org]  
Sent: Friday, August 08, 2014 2:14 PM 
To: McDonnell, Ida 
Subject: Follow up on 5/22/14 Cape with Audra Parker 
 
Ida: 
I am following up your call with Audra Parker regarding Cape Wind’s CA permit on 5/22/14. 
There were several questions that you were going to get back to us on after reviewing them with Jill Metcalf. 
 

         What is the status of EPA’s review of Cape Wind’s EXTENSION request? 
         What is the status on of Cape Wind request, timeline and process? 
         Will the public have an opportunity to comment? 
         EPA to provide a copy of their decision when made. 
         Will you be responding to our comment letter (see attached)? 

 
Thank you very much, 
Sandy 
 
 
Sandy Taylor 
Executive Assistant 
4 Barnstable Road 
Hyannis, MA  02601 
508‐775‐9767 
508‐775‐9725 (f) 
sandyt@saveoursound.org 
www.saveoursound.org 
 






































